
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

6:19 PM
Run date

Time

Reviewer: Awal, Mohammad 16-Sep-13

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 770 Date: 08-Mar-2013 Friday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 277

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the sit at 6:50 AM. Crews had to tension the tower anchor rods & work on
miscellaneous activities . They started at 7:00 AM.

No welders were on the Electro Slag Weld repairs between 9 & 13 meters . William , Robert , Andrew
, Art , & Jessie were on the site . They had to UT , & Map the repair locations .

Anthony & his crews were pulled out of the site at 7:10 AM. Casey had to work on the man basket flying
the painters to work on the suspender ropes cross spreaders . All other crews had to work on the East end
removing the lower working platforms .

Mardonio had to work on the shrouds with Bob .

Richard & Huang had to work on miscellaneous activities on the top of the tower . Crews had to work on
the orgami drainage closure plate . They had to tap the 2 - 16 mm. holes , install , snug , tension to the
bolts , & weld the plate to the orgami closure plate . They started at 7:10 AM. Crews were done at 9:15
AM.

After that , crews had to work on the permanent ladder on the South side of the tower . Crews had to
clean the lugs , set them in place , install , snug the bolts , & tack weld the brackets . They started at 9:45
AM.

In addition to that , crews had to work on safety hand rails on the North side of the platform at 145
meters . They had to set , & weld the hand rails to block the access to the tower crane .

Certified Coating crews had to work on the saddles cover plates . Crews had to clean & caulk the East
& West plates . Jorge , Armando , & Manuel had to mobilize their tools , equipments. Reroute the air &
power lines to the top of the diaphragm at 156 meters . They were done at 8:30 AM. Charlie had to check
on the crews performance . at 1:00 PM. crews were called to stop working on the saddle cover
plates . They had to wrap up their tools & equipments. crews left at 1:30 PM.

Manuel had to stay on the platform at 145 meters . He had to clean the excess paint around the tower
pull back brackets on the West & South tower shafts splice plates , on the A plates , on the grillage & tower
shaft sides . He started at 1:35 PM.

In addition to that , he had to clean the surfaces & apply primer coat on the splice plates to cover the
bared steel .

Mohammad had to cover the tower activities after 3:00 PM.

Bid Item: 053 T-HEA-TSW.05304-0120F4 Tower Head Tower SW Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Daouk, Sami Diary #: 770 Date: 08-Mar-2013 Friday

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDING MACHINE, PLASMA ARC

8.00

002086

0.00

No

0.00 0.00

TOWER CRANE

8.00

*E0090562

2.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM RICHARD CHOUINARDIronworker 8.00 2.00 0.00 10.00

JNM MARDONIO MARTINEZIronworker 8.00 2.00 0.00 10.00

FOR HUA QIANG HUANGIronworker 8.00 2.00 0.00 10.00

OTH NICOLAUS SHAFEROperator 8.00 2.00 0.00 10.00

Bid Item: 078 T-L05-ESW.07804-0120F4 Tower Lift 05 External Paint Tower SW

CERTIFIED COATINGS COMPANY

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CERTIFIED COATINGS COMPANY

JNM MANNY BERRIOS-BAQEDANOPainter 8.00 0.00 0.00 8.00

JNM JORGE FLORES RAMEROPainter 6.00 0.00 0.00 6.00

JNM ARMANDO ABERTAPiledriver 6.00 0.00 0.00 6.00
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